COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 17/ 2018

ESTI MATE SUMVARY 17:04: 16
CONTI D C18520 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 18520- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.0 DAYS TI ME ALLOW 165 WORK DAYS
I-70 EXIT 49 GRAND MESA PERCENT TIME:  35.76 ORI G TIME ALLOW 160 WORK DAYS
PROJECT NO. | MD701- 212
1-70 EXIT 49 GRAND MESA
NAMVE OF ROAD:
PROJECT COUNTI ES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 05/ 15/ 2018 DATE TI ME STARTED 02/19/2018
2273 RI VER ROAD DATE LET 07/ 20/ 2017 DATE WORK BEGAN 02/ 19/ 2018
DATE AWARDED 08/ 02/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/12/2017 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 02/ 19/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 3, 604, 991. 50 PARTI Cl PATI NG $ 1, 793, 010. 25 $ 534, 404. 00
AWARD PRQJECT AMI:  $ 3,399, 704. 70 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 49. 74% TOTAL EARNI NGS 1,793, 010. 25 534, 404. 00
FUNDS AVAI LABLE: $ 1,811,981.25 STOCKPILED MATERI ALS 13, 083. 40 -72,343.05
GROSS EARNI NGS 1, 806, 093. 65 462, 060. 95
TOTAL CLAI VS $ 0.00 RETAI NAGE -45, 243. 31 -12, 616. 62
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 760, 850. 34 449, 444. 33
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT  DUE 1, 760, 850. 34 449, 444. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 449, 444,33

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00000

202- 00010

202- 00090

202- 00220

202- 00250

202- 00705

202- 00725

202- 00810

202- 01130

202- 05026

C18520

ROADWAY

18520- BI D
I MD701-212

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

of

of

of

of

of

of

of

of

of

Structures and Obstructions

Tree

Del i neat or

Asphal t Mat

Pavenent Marking

Li ght Standard Foundation

Exi sting Lighting System

Ground Sign

Guardrail Type 3

Sawi ng Asphalt Material (6 Inch)

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
25, 000. 00000
1. 000
LS
12, 500. 00000
4.000
EACH
1, 200. 00000
14. 000
EACH
75. 00000
4, 153. 000
5%
3. 40000
840. 000
SF
3. 40000
4.000
EACH
950. 00000
1. 000
LS
5, 000. 00000
4.000
EACH
180. 00000
2, 750. 000
LF
6. 75000
2, 000. 000
LF

3.50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

14. 000
0. 000
14.000

2,313. 000
1, 231. 000
3, 544. 000

290. 000
0. 000
290. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

2, 750. 000
- 346. 000
2, 404. 000

1, 233. 000
767.000
2, 000. 000
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ESTI MATE RUNO05/ 17/ 2018

4,185

-2,335.

2,684

.00

.00

.00

.00

40

.00

.00

.00

.00

50

50

17:04: 16

AMOUNT

25, 000

4,800

1, 050.

12, 049

986.

3, 800

720.

16, 227

7,000

00

.00

00

00

60

00

00

.00

00

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-00000

0065

203- 00100

0070

203- 01500

0075

203- 01510

0080

203- 01597

0085

206- 01750

0090

208- 00002

0095

208- 00035

0100

208- 00046

0105

208- 00070

0110 208-00103

C18520
18520-BI D
I MD701- 212
| TEM
DESCRI PTI ON

Uncl assi fied Excavation

Mick Excavati on

Bl adi ng

Backhoe

Pot hol i ng

Shori ng

Erosion Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renpva

and Di sposal (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9, 742. 000
cy
20. 00000
78. 000
cy
180. 00000
0. 000
HOUR
95. 00000
0. 000
HOUR
79. 00000
0. 000
HOUR
320. 00000
1. 000
LS
25, 000. 00000
1, 898. 000
LF
4. 50000
0. 000
LF
3. 00000
2.000
EACH
2, 100. 00000
1. 000
EACH
1, 825. 00000
50. 000
HOUR

60. 00000

QrY TH'S PERI OD
QTY TO DATE

8, 768.
. 000
9, 289.

78.

1,778
. 000
1,898

37.
. 000
45.

000

000

000

. 000
78.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000
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10, 420

540.

480.

00

.00

.00

.00

.00

.00

.00

.00

.00

17:04: 16

AMOUNT

185, 780

14, 040

25, 000

8, 541.

4,200

1,825

2,700

00

00

.00

.00

.00

00

00

.00

00

00

00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00105

208- 00106

208- 00107

208- 00207

210- 00750

210- 00810

212- 00006

212-00032

213-00012

240- 00000

240- 00010

C18520
18520-BI D
I MD701- 212
| TEM
DESCRI PTI ON

ROADWAY

Renpval and Di sposal of Sedinent

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

Erosi on Control Managenent

Reset Light Standard

Reset Ground Sign

Seedi ng (Native)

Soi | Condi tioning

Spray-on Mul ch Bl anket

W ldlife Biol ogist

Renoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7. 000
HOUR
150. 00000
16. 000
HOUR
190. 00000
4. 000
HOUR
65. 00000
50. 000
DAY
115. 00000
4. 000
EACH
1, 200. 00000
3. 000
EACH
400. 00000
1. 000
ACRE
1, 100. 00000
1. 000
ACRE
2, 450. 00000
1. 000
ACRE
3, 400. 00000
3. 000
HOUR
200. 00000
0. 000
HOUR

190. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

8. 000
8. 000
16. 000

4.000
0. 000
4.000

14. 000
8. 000
22.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000
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1,520

920.

2,400

.00

00

.00

00

.00

.00

.00

.00

.00

.00

17:04: 16

AMOUNT

1, 050

3, 040

260.

2,530

2,400

600

00

00

00

00

00

.00

.00

.00

.00

00

.00



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 18520- Bl D ESTI MATE RUN 05/ 17/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0003 17: 04: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 304-06007  Aggregate Base Course (C ass 6) 1, 781. 000 1, 226. 000
cY 476. 000 28, 560. 00
60. 00000 1, 702. 000 102, 120. 00
0175 403-34701 Hot M x Asphalt (G ading SX) (75) 2,100. 000 299. 000
TON 0. 000 0. 00
76. 00000 299. 000 22,724.00
0180 411-03354  Asphalt Cenent Performance Grade (PG 64-22) 120. 000 16. 000
TON 0. 000 0. 00
300. 00000 16. 000 4, 800. 00
0185 603-00026 Cul vert Lining (24 Inch) 284. 000 0. 000
LF 284.000 30, 104. 00
106. 00000 284. 000 30, 104. 00
0190 606-00301 Guardrail Type 3 (6-3 Post Spacing) 3, 200. 000 0. 000
LF 0. 000 0. 00
47.00000 0. 000 0. 00
0195 606-01340 End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0.00
0200 607-11525 Fence (Plastic) 1, 987. 000 1, 987. 000
LF 0. 000 0. 00
4. 00000 1, 987. 000 7,948. 00
0205 612-00001 Del i neator (Type I) 8. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0.00
0210 612-00002 Del i neator (Type Il) 21.000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0215 613-00206 2 Inch Electrical Conduit (Bored) 235. 000 0. 000
LF 0. 000 0. 00
44.50000 0. 000 0. 00
0220 613-01200 2 Inch Electrical Conduit (Plastic) 5, 165. 000 799. 000
LF 671. 000 5,535.75

8. 25000 1, 470. 000 12,127.50



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 18520- Bl D ESTI MATE RUN 05/ 17/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0003 17: 04: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-07002 Type Two Pull Box 4.000 0. 000
EACH 0. 000 0. 00
865. 00000 0. 000 0. 00
0230 613-07004 Type Four Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0.00
0235 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
0240 613-50100 Li ghting Control Center 2.000 0. 000
EACH 0. 000 0. 00
2, 650. 00000 0. 000 0.00
0245 614-00011 Sign Panel (Cass I) 38. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0250 614-00012 Sign Panel (Class Il) 40. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0.00
0255 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 7.000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0260 614- 80000 Fl ashi ng Beacon 6. 000 4. 000
EACH 0. 000 0. 00
740. 00000 4.000 2,960. 00
0265 625-00000  Construction Surveying 1. 000 0.230
LS 0. 160 4,800. 00
30, 000. 00000 0. 390 11, 700. 00
0270 626- 00000 Mbbi |i zati on 1. 000 0.311
LS 0. 207 113, 850. 00
550, 000. 00000 0.518 284, 900. 00
0275 626-01103 Public Information Services (Tier II1l) 1. 000 0. 300
LS 0. 150 3, 000. 00

20, 000. 00000 0. 450 9, 000. 00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

627-00001

627- 00009

630- 00000

630- 00007

630- 00012

630- 80335

630- 80341

630- 80342

630- 80357

630- 80359

630- 80360

C18520
18520-BI D
1 MD701- 212
| TEM
DESCRI PTI ON
ROADWAY
Pavenment Mar ki ng Pai nt

Modi fi ed Epoxy Pavenent Marking(lnlaid)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Si ze A)

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Advance Warning Flashing or Sequencing Arrow Panel (B

Type)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15. 000
GAL
82. 50000
17. 000
GAL
505. 00000
1, 000. 000
HOUR
25. 00000
30. 000
DAY
160. 00000
145. 000
DAY
500. 00000
6. 000
EACH
160. 00000
24. 000
EACH
37. 00000
40. 000
EACH
42. 00000
2.000
EACH
2, 000. 00000
21.000
DAY
500. 00000
112. 000
EACH

10. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

245. 500
36. 250
281. 750

14. 000
8. 000
22.000

36. 000
22.000
58. 000

3. 000
0. 000
3. 000

9. 000
0. 000
9. 000

20. 000
0. 000
20. 000

1. 000
0. 000
1. 000

21.000
0. 000
21. 000

56. 000
0. 000
56. 000
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906

1, 280

11, 000

.00

.00

00

00

.00

.00

.00

.00

.00

.00

17:04: 16

AMOUNT

660.

7,043

3,520

29, 000

480.

333.

840.

2,000

10, 500

593.

00

.00

75

00

00

00

00

00

00

00

60



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 18520- Bl D ESTI MATE RUN 05/ 17/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0003 17: 04: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80370 Concrete Barrier (Temporary) 1, 000. 000 500. 000
LF 0. 000 0. 00
48. 00000 500. 000 24,000. 00
0340 630-80380 Traffic Cone 124. 000 62. 000
EACH 0. 000 0. 00
5. 50000 62. 000 341. 00
0345 630-85010 I mpact Attenuator (Tenporary) 1. 000 0.500
EACH 0. 000 0. 00
5, 000. 00000 0. 500 2,500. 00
0347 630-85041 Mbbi | e Attenuator 14. 000 12. 000
DAY 2.000 650. 00
325. 00000 14. 000 4, 550. 00
0350 700-70010 F/ A Mnor Contract Revisions 155, 910. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70012 F/ A Asphalt Pavenent Incentive 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70018 F/ A Roadway Snoothness Incentive 3, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70019 F/ A Asphalt Cenent Cost Adjustnent 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70023 F/ A On-The-Job Trai nee 650. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0385 700-70072

0390

700- 70380

0525

601- 40400

0530

210- 04020

0535

603- 10240

0540

900- 00014

0545

606- 02003

0550

202- 01175

0555 202-01300

CAT NO0300

0395 203-00000

ESTI MATE NO 0003 17: 04: 16
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
Concrete Stain 510. 000 0. 000
Sy 0. 000 0.00
37. 65000 0. 000 0. 00
1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
1. 000 0. 000
LF 1. 000 1, 356. 00
1, 356. 00000 1. 000 1, 356. 00
Lining to Inlet 1. 000 0. 000
LS 1. 000 6, 575. 00
6, 575. 00000 1. 000 6, 575. 00
1. 000 0. 000
EACH 0. 000 0.00
3, 200. 00000 0. 000 0. 00
967. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
2.000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 1,981, 103.65$% 228,431.40% 907,674.45
204. 000 204. 000
cY 0. 000 0. 00
20. 00000 204. 000 4, 080. 00

C18520
18520-BI D
I MD701- 212
| TEM
DESCRI PTI ON
ROADWAY

F/ A Obtain Power from Xcel

F/ A Erosion Control

St ruct

Modi fy Inlet

24 In CSP

Added Item (Lunp Sum)/ Cut

End Anchor (Nonfl ared)

Rem of Guardrail

( Spec)

Rem End Anchor age

STRUCTURE WALL-H-02-M

Uncl assified Excavation

Ener gy

Conc Stain CMO 3 Structural

Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUNO05/17/ 2018



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18520- Bl D ESTI MATE RUN 05/ 17/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0003 17: 04: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE WALL-H-02-M

0400 206- 00000 Structure Excavation 774.000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0. 00
0405 206-00100 Structure Backfill (Cdass 1) 415. 000 0. 000
cY 0. 000 0. 00
57. 00000 0. 000 0. 00
0410 216-00303  Turf Reinforcenent Mat (Class 3) 525. 000 0. 000
5% 0. 000 0. 00
7.75000 0. 000 0. 00
0415 503-00036 Drilled Caisson (36 Inch) 1, 433. 000 0. 000
LF 597. 000 268, 650. 00
450. 00000 597. 000 268, 650. 00
0415 MATERI AL ALLOMANCE Rebar for Cai sson 140. 000
LF -140. 000 - 63, 000. 00
450. 00000 0. 000 0. 00
0415 MATERI AL ALLOMNCE CSL Tubi ng( St eel ) 1, 433. 000
LF -597. 000 -9,343.05
15. 65000 836. 000 13, 083. 40
0420 503-00310 Crosshol e Sonic Logging Testing 50. 000 0. 000
EACH 15. 000 5, 100. 00
340. 00000 15. 000 5, 100. 00
0425 506-00409 Soil Riprap (9 Inch) 291. 000 0. 000
cY 0. 000 0. 00
98. 00000 0. 000 0. 00
0430 601- 03050 Concrete Class D (Wall) 287.000 0. 000
cY 0. 000 0. 00
480. 00000 0. 000 0. 00
0435 601-40300 Structural Concrete Coating 671. 000 0. 000
SY 0. 000 0. 00
23. 00000 0. 000 0. 00
0440 602-00020 Reinforcing Steel (Epoxy Coated) 42,672.000 0. 000
LB 0. 000 0. 00

1. 90000 0. 000 0. 00



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 18520- Bl D ESTI MATE RUN 05/ 17/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0003 17: 04: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE WALL-H-02-M

0445 605-83002  Geoconposite Drain with Pipe 201. 000 0. 000
Sy 0. 000 0. 00
53. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 990, 314.55$ 201,406.95% 290, 913. 40
CAT NO0301 STRUCTURE WALL-H-02-N

0450 203-00400 Rock Excavation 529. 000 529. 000
cY 0. 000 0. 00
90. 00000 529. 000 47, 610. 00
0455 211-01300 Rock Anchor 6. 000 6. 000
EACH 0. 000 0. 00
4,500. 00000 6. 000 27,000. 00
0460 504-06300 Ground Nai | 2,760. 000 2,760.000
LF 0. 000 0. 00
47.00000 2,760. 000 129, 720. 00
0465 504-06400  Soil Nail wall 5, 105. 000 4, 560. 000
SF 0. 000 0. 00
19. 50000 4,560. 000 88, 920. 00
0470 504-06410 Verification Testing 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0475 601-40300 Structural Concrete Coating 510. 000 0. 000
Sy 0. 000 0. 00
23. 00000 0. 000 0. 00
0480 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 5, 742. 000 4, 888. 000
LB 854. 000 1, 622. 60
1. 90000 5, 742. 000 10, 909. 80
0485 605-00040 4 Inch Perforated Pipe Underdrain 360. 000 360. 000
LF 0. 000 0. 00
2. 85000 360. 000 1, 026. 00
0490 605-84000 Subsurface Drain Qutlet 7.000 7.000
LF 0. 000 0. 00

60. 00000 7.000 420. 00



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 18520- Bl D ESTI MATE RUN 05/ 17/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0003 17: 04: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE WALL-H-02-N

0495 605-84100 Subsurface Drain Qutlet Structure 7.000 0. 000
EACH 0. 000 0.00
530. 00000 0. 000 0.00
0500 607-11575 Rock Fall Fence 570. 000 570. 000
LF 0. 000 0.00
310. 00000 570. 000 176, 700. 00
0505 641-10000 Shotcrete 510. 000 255. 000
Sy 255. 000 30, 600. 00
120. 00000 510. 000 61, 200. 00

CAT 0301 CURRENT AMT $  570,573.30$ 32,222.60% 544,505.80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0510 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
31, 000. 00000 1. 000 31, 000. 00
0515 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22,000. 00
0520 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
CAT 0400 CURRENT AMT $ 63, 000.00 $ 0.00% 63, 000. 00

PROJECT TOTAL CURRENT AMI $ 3,604,991.50$% 462, 060.95$% 1, 806, 093. 65



